STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE; 4/10201%  Page) of2
TO: Tony Anziano, Program Manager / FILE: EA. 04 -0120F4
CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED. NO.
CCO#: 183 SUPPLEMENT#: 1 | Category Code: CHPK CONTINGENCY BALANCE (incl. this change)  $115,122,627.58
COST: $279,564_00 INCREASE DECREASE [ HEADQUARTERS APPROVAL REQUIRED? YES []NO
. IS THIS REQUEST IN ACCORDANCE WITH YES []NO
SUPPLEMENTAL FUNDS PROVIDED:
$0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Additional Traveler Modifications CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
;o — + C Thi . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred
Criging! Eoniraek Time: TimsAd). ThisiGharas: Time Adjustments: (including this change) Time CCO(s): (including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 3
THIS CHANGE ORDER PROVIDES FOR: .

Modifying the travelers including:

- Revising the traveler actuator assembly, modifying floorbeams, and trimming timber curbs.

- Providing mounting details for the whistle and actuator lubricator.

- Modifying the toe plate at the bottom of the fixed stairs on the SAS travelers to accommodate the navigation light mounts.
- Modifying the bikepath traveler trolley links and connections.

- Modifying the upper stop plates of the foldable handrails.

- Enlarging weep holes in the post pockets of the removable handrails.

- Revising the pneumatic system.

- Modifying the traveler supplementary platform.

- Providing one steel plate 2 ft x 2 ft painted with the Sherwin Williams primer and finish paint.

- Adding seal welds on trolley link plates, which fully resolves Request For Change Order (RFCO) 89.

- Providing compensation for additional shop drawing detailing and disassembly and reassembly of fabricated members.

Revising Special Provisions Section 10-1.63 “TRAVELER SCAFFOLDS,” subsection "TRAVELER SCAFFOLD
MECHANICAL," subsection “Products” Item “H. Compressed air piping.”

Various design modifications are made to the travelers to correct issues that have become apparent during fabrication and
initial testing of the travelers. The actuators are reconfigured and floor framing is adjusted to eliminate interference.
Required mounting details are provided for the actuator lubricators and the system whistle. The navigation light mounts
and the SAS travelers’ handrail toe plates are adjusted to address a conflict. The bikepath traveler trolley links and
connections are modified to eliminate binding observed during trolley train testing. The upper stopper plate is replaced with
an angle shape to maintain alignment of the fold down handrails. Weep holes in removable post pockets are enlarged to
reduce future debris clogs. Various pneumatic system changes are made to correct system function per design intent. A
paint sample is provided to test compatibility of the paint systems on the bridge per METS request. Department authorized
changes required the Contractor’s detailer to modify previously approved and/or prepare new shop drawings for the
travelers.

This change order resolves the costs associated with Contractor Request for Information (RFI) numbers 2498, 2570,
2610R0, 2610R1, 2614, 2628, 2663, 2674R0, 2674R1, 2676, and 2735 with respect to changes listed above.

The total cost of this change order is $279,564.00, which can be financed from the contingency fund. A detailed cost
analysis is on file. The cumulative total of CCO 183S0 and CCO 183S1 is $698,526.00.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Ken Terpstra (Proj. Manager), Rich Foley (HQ
Oversight), ‘Wenyi Long (Bridge Design), Jing Chen (District Design), and Lina Ellis (Maintenance).

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  William Casey, Sup TE Date 1/17/12 THIS REQUEST TOTAL TO DATE
Bridge Engineer: CT Oversight, Wenyi Long, PE.  Date 1/17/12| 30.00 $0.00

ge Engineer: versight, Yeny! ~ong, .= FORCE ACCOUNT $0.00 $0.00
Project Engineer: District Design, Jing Chen Date  2/9/12 | AGREED PRICE $0.00 $108,420.00
Project Manager: Proj Manager, Ken Terpstra Date 1/18/12 | ADJUSTMENT $279,564.00 $590,106.00
FHWA Rep.: Date TOTAL $279,564.00 $698,526.00

FEDERAL PARTICIPATION
Environmental: Date 7
R P r— [] PARTICIPATING [] PARTICIPATING IN PART NONE
r eCclIly).

i x HCh TRy ate 111812 | ) NON-PARTICIPATING (MAINTENANCE) ["NON-PARTICIPATING
Oth ify): int, Li i

er (specify) Strugh: Maink, Lina Ellis Date 1/18/12 | e peral SEGREGATION  (if more than one Funding Source or P.L.P. type)
Distdat PriorApproval By Date []cco FUNDED PER CONTRACT ["] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Date

o = ] /
—=/ il

] X ] I
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